Software Status
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L
e Code Xfer Build
v | Actual Rec'd Code from Code Comp Funct
e |File Spec| from ST |Rec'd by| SSTG to| Accpt'd |Ready for| In Funct| Testing
Process ID/PGE PI Process/Product Name| | Deliv by CM SSTG CM by CM Testing | Testing | Comp
MOD_PRO1/PGE 1 Degnan L1A Counts, MODIS 1 | 6/19/96 |12/20/96*|12/23/96*| 1/10/97* | 1/13/97*
L1B Radiance,
MOD_PRO0O2/PGE 2 Guenther Calibrated Geo, MODIS | 1 | 2/29/96 | 8/30/96 | 8/30/96 | 3/6/97 37197 37197 37197
MOD_PRO3/PGE 1 Blanchette Geo Fields 1| 4/24/96 | 3/19/97 | 3/19/97 | 2/12/97*
MOD_PROAL/PGE 4 Kaufman Aerosol-Land 2| 3/8/96 | 8/16/96 | 9/6/96 | 3/20/97 | 3/20/97 | (1/24/97)
MOD_PRO4LA/PGE 5 Kaufman Aerosol Prod, Daily 3 | 4/22/96 | 6/17/96 | 6/17/96 | 2/11/97 | 2/13/97 | 2/25/97
MOD_PRO0O4S/PGE 4 Kaufman/Tanre |Aerosol-Sea 2 | 3/8/96 | 7/10/96 | 7/10/96 | 3/25/97 | 1/28/97*
MOD_PRO5/PGE 4 Gao/Kaufman |Precipitable Water 2 | 3/8/96 7/3/96 7/8/96 | 3/21/97 | 3/21/97 | (1/16/97)
MOD_PRO6CT/PGE 6 Menzel Cld Prod-CT Prop 2 | 3/8/96 10/7/96 | 10/7/96 | 3/18/97 | 3/18/97 | 3/19/97
MOD_PRO6IR/PGE 6 Menzel Cld Prod-IR Cld Phase 2 | 3/8/96 | 7/11/96 | 7/11/96 | 1/24/97 | 1/24/97 | 2/12/97
MOD_PR0O60OD/PGE 6 King Cld Prod-OD/Part Size 2 | 3/4/96 8/6/96 8/6/96 | 3/18/97 | 3/18/97 | (1/21/97)
MOD_PRO7/PGE 3 Menzel 03, Stability, Profiles 2 | 3/8/96 | 8/15/96 | 8/15/96 | 3/14/97 | 3/17/97 | 3/18/97
MOD_PRO0O9/PGE 11 Huete/Justice |Surface Reflectance 2 | 3/6/96 9/4/96 | 9/11/96 | 1/29/97 | 1/29/97
MOD_PRO9G/PGE 13 Justice Tiled Surf Refl-500m 2G| 5/6/96 | 10/18/96 | 10/18/96 | 1/29/97 | 1/29/97 | 2/24/97
MOD_PR10/PGE 7 Hall Snow Cover 2 | 3/15/96 | 5/16/96 | 5/21/96 | 3/7/97 37197 3/7/197 37197
MOD_PR10A/PGE 43 Hall Daily Snow Cover 3 | 3/15/96 | 12/3/96 | 12/5/96 | 1/28/97 | 1/28/97 3/3/97
MOD_PR10G/PGE 14 Hall Tiled Snow Cover 2G| 5/6/96 | 10/18/96 | 10/18/96 | 1/29/97 | 1/29/97 | 2/24/97
Land_sfc
MOD_PR11A/PGE 16 Wan Temp/Emissivity Preproc | 2 | 5/6/96 | 11/21/96 | 12/15/96 | 3/20/97 | 3/21/97
Daily/1&5km Land_sfc
MOD_PR11B/PGE 31 Wan Temp/Emissivity-CMG 3 | 4/1/96 | 11/21/96 | 12/15/96|12/27/96*| 1/10/97*
Monthly Land_Cover
MOD_PR12M/PGE 40 Strahler Database 3 | 3/4/96 7/9/96 7/9/96 | 3/20/97 | 3/20/97 | 3/20/97
MOD_PR12Q/PGE 41 Strahler Land Cover 3 | 3/4/96 7/9/96 7/9/96 | 3/21/97 | 3/24/97
MOD_PR13/PGE 26 Huete/Justice |Veg Indices 8-Day 3 | 3/1/96 10/1/96 | 10/2/96 | 1/8/97 1/10/97
Veg Indices (Max NDVI &
MOD_PR13A/PGE 27 Huete Inte MVI) 16-Day 3 | 3/1/96 10/1/96 | 10/2/96 | 1/8/97 1/10/97 | 3/12/97
Veg Indices (Max NDVI &
MOD_PR13B/PGE 28 Huete Inte MVI), Monthly 3 | 3/1/96 10/1/96 | 10/2/96 | 1/8/97 1/10/97 | 3/12/97
MOD_PR13C/PGE 25 Huete Veg Indices 8-Day, 250m| 3 | 2/4/97 | 12/19/96 | 12/20/96| 2/3/97 2/4/97
8-Day Thermal Anom
MOD_PR14A/PGE 29 Justice (Fire Size & Temp) 3 | 10/30/96 | 11/19/96 | 11/19/96| 1/8/97 1/10/97 3/5/97
MOD_PR14G/PGE 13 Justice Tiled Thermal Anomalies | 2G| 5/6/96 | 10/18/96 | 10/18/96 | 1/29/97 | 1/29/97 | 2/27/97
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MOD_PR15/PGE 34 Running LAI/FPAR 4 | 8/20/96 | 4/23/96 | 4/23/96 | 1/15/97* | 1/30/97*
MOD_PR15A1/PGE 33 Running Daily Inter LAI/FPAR 3 | 8/20/96 | 12/5/96* | 12/6/96* | 1/15/97* | 1/30/97*
MOD_PR15A2/PGE 33 Running Daily LAI/FPAR 3 | 8/20/96 | 12/5/96* | 12/6/96* | 1/15/97* | 1/30/97*
MOD_PR17/PGE 37&38 Running Veg Prod, NP Yearly 8/20/96 | 12/5/96* | 12/6/96* | 1/15/97* | 1/30/97*
MOD_PR17P/PGE 36 Running Intrm Comp DAO Climat | 4 | 8/20/96 | 12/5/96* | 12/6/96* | 1/15/97* | 1/30/97*
MOD_PR18/PGE 9 Evans Ocean Color 2 | 9/27/96 | 1/27/97 | 1/27/97 |12/31/96* 1/17/97*
MOD_PR18A/PGE 9&10 Evans Ocean Color-Granule 3 | 9/17/96 | 12/6/96 | 12/9/96 | 1/24/97*| 2/7/97*
MOD_PR18C/PGE 17/19- Ocean Color/SST-Daily,
21/49-58 Evans Weekly, 3 WKk. 3 | 9/17/96 | 12/6/96 | 12/9/96 | 1/24/97*| 2/7/97*
MOD_PR27Y/PGE 18 Esaias Primary Prod, Yearly 3 | 6/28/96 | 12/6/96* [12/16/96*| 2/12/97 | 2/12/97 | 2/26/97
MOD_PR28/PGE 10 Brown SST 2 | 9/17/96 | 12/6/96 | 12/9/96 |12/31/96* 1/17/97*
MOD_PR28A/PGE 9&10 Brown SST-Granule 3 | 9/17/96 | 12/6/96 | 12/9/96 | 1/24/97*| 2/7/97*
MOD_PR28C/PGE 17/19- SST-Daily, Granule,
21/49-58 Brown Weekly, 3 WK. 3 | 9/17/96 | 12/6/96 | 12/9/96 | 1/24/97*| 2/7/97*
MOD_PR29/PGE 8 Hall Sea Ice Maximum Extent| 2 | 3/15/96 | 8/29/96 | 8/29/96 | 3/7/97 37197 3/10/97 | 3/10/97
MOD_PR29A/PGE 44 Hall Extent 3 | 3/15/96 | 1/28/97 | 1/28/97 | 2/20/97 | 2/21/97
MOD_PR29G/PGE 15 Hall Tiled Sea_Ice Max Ext 2G| 2/4/97 | 10/18/96 | 10/18/96 | 1/29/97 | 1/29/97 | 2/24/97
MOD_PR33/PGE 45 Hall 10-Day Snow Cover 3 | 3/15/96 | 1/13/97 | 1/13/97 | 3/24/97 | 3/24/97
MOD_PR35/PGE 3 Menzel Cloud Masks, MODIS 2 | 2/15/96 | 4/15/96 | 4/15/96 | 3/14/97 | 3/17/97 | (2/4/97)
MOD_PR42/PGE 47 Hall 10-Day Sea-Ice Cover 3 | 3/15/96 | 2/5/97 2/5/97 | 1/15/97* | 1/30/97*
MOD_PR43B1/PGE 22 Strahler BRDF Subsetting 3 | 5/1/96 | 8/19/96 | 8/20/96 | 3/21/97 | 3/21/97 | (2/28/97)
MOD_PR43B2/PGE 23 Strahler BRDF/Albedo 3| 4/3/96 | 8/19/96 | 8/21/96 | 3/24/97 | 3/24/97 | (3/3/97)
MOD_PRANC/PGE 3 Menzel Atmos Ancil Data Proc  [N/A| 3/20/96 | 6/13/96 | 6/14/96 | 3/17/97 | 3/17/97 | (1/16/97)
MOD_PRMGGA/PGE 12 Justice Tiled Geo Angular Data | 2G| 5/6/96 | 10/18/96 | 10/18/96 | 3/25/97 | (1/23/97) | (1/28/97)
MOD_PRMGPNTR/PGE 12 |Justice Pointer Map 2G| 5/6/96 | 10/18/96 | 10/18/96| 3/20/97 | 3/21/97 | (1/28/97) | (1/28/97)
MOD_PRVOLC/PGE 3 Mouginis-Mark [Early Warning Vol Alert 2 | 6/24/96 | 7/30/96 | 7/30/96 | 2/3/97 2/3/97 2/7/97 2/7/97
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